


PROCUREMENT PLAN, (SBA CORE BUDGET)
GOVERNMENT OF LIBERIA NATIONAL BUDGET
FOR JULY 1, 2017-JUNE 30, 2018

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
						BASIC DATA					IMPLEMENTATION DATES							
	Item	Code	Contract Package	Business Code	Qty	Estimated Cost	Procurement Method	Technical Specs.	Bid Document	Procurement Committee Approval	Advertisement/Release of Bid Doc.	Bid Submission/Public Opening	Bid Evaluation Report	Procurement Committee Approval -II	Contract Award & Signing	Advanced Payment	Delivery	Final Payment
Planned	1	IFB No.PHSN.SBA/RB/001/17/18	Protreum Product	G-4661	108,776 Gals	\$ 335,000.00	RB	5/1/2017	5/8/2017	5/15/2017	5/22/2017	6/19/2017	6/26/2017	7/3/2017	7/17/2017	N/A	5/26/2018	6/26/2018
Update																		
Actual																		
			TOTAL			\$ 335,000.00												

SIGNATURE
Teah D. Reeves
HEAD, PROCUREMENT UNIT

APPROVED
DR. JEFFERSON SIBLEY
PROCUREMENT COMMITTEE, CHAIRMAN

DATE
May 25, 2017



June 12, 2017

13 June 2017