


LIBERIA RUBBER DEVELOPMENT AUTHORITY (LRDA)
CORE PROCUREMENT PLAN (CORE BUDGET)
GOVERNMENT OF LIBERIA
FISCAL YEAR 2015/16



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
PLANNED	Item No.	Package Number Code	Contract	Vendor's Business Registration Code	Qty	Estimated Cost (USD)	Procurement Method	Technical/S pecs/Bod/ Drawings	Prep. Of Bid Document	PC Approval Bid Doc/Tech/S pecs	Bid Invitation & Release of Bid Doc.	Bid Submission/ Public Opening	Submission of Bid Evaluation Report	PC Approval Bid Evaluation Report	Contract Award & Signing	Advance Payment Mobilization	Delivery, Inspection (Substantial Completion)	Acceptance & Final payment
Planned	1	IFB No. LRDA/Rfq/001/15/16	Vehicles & Motorbikes Insurance	k6512	5	6,000	RFQ	8/7/2015	8/13/2015	8/20/2015	8/21/2015	9/10/2015	9/10/2015	9/15/2015	9/29/2015	N/A	1/28/2016	1/29/2016
Up Date																		
Actual																		
Planned	2	IFB No. LRDA/RB/002/15/16	Agriculture Supplies	G4653/G4772/C2593	Assorted	150,000	RB	7/8/2015	7/16/2015	7/23/2015	7/24/2015	8/14/2015	8/28/2015	9/18/2015	10/9/2015	N/A	6/15/2016	6/28/2016
Up Date																		
Actual																		
Planned	3	IFB No. LRDA/Rfq/002/15/16	Computer Supplies & ICT Services	G4741	Assorted	6,000	RFQ	9/25/2015	9/29/2015	10/6/2015	10/7/2015	10/21/2015	10/28/2015	11/4/2015	11/18/2015	N/A	3/17/2016	3/31/2016
Up Date																		
Actual																		
Planned	4	IFB No. LRDA/RB/002/15/16	TRANSPORT EQUIPMENT	G4510	2	100,000	RB	9/21/2015	9/28/2015	10/5/2015	10/6/2015	10/27/2015	11/3/2015	11/10/2015	11/24/2015	N/A	12/23/2015	12/29/2015
Up Date																		
Actual																		
			GRAND TOTAL			262,000												

SIGNED: [Signature] DATE: 12/24/15
PROCUREMENT DIRECTOR

APPROVED BY: [Signature] DATE: 10/04/15 DATE: _____
NATIONAL COORDINATOR/CHAIRMAN PC.

