

MINISRY OF INTERNAL AFFAIRS
SPECIAL PROJECT PROCUREMENT PLAN
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA
Fiscal Year : 2015/2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
								9				IMPLEMENTATION DATES							
	Item No.	Package Number (CODE)	Contract PACKAGE	Business Activity Code	QTY	ESTIMTED COST USD	PROCURE MENT METHOD	TECHNICA L SPECS/BO Q/DRAWI NG	PREP. OF BID DOCUM E NT	PC APPROVAL BID DOC/TECH SPECS	BID INVITATIO N& RELEASE	BID SUBMISION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION	CONTRACT AWARD& SIGNING	ADVANCE PAYMENT (MOBILIZ ATION	DELIVERY, INSPECTION(S UBSTANT)	ACCEPTANCE & FINAL PAYMENT	REMARKS
Planned	1	IFB NO.MIA/RB/00 1/2015-2016	Vehicle	4510	1.00	45,000.00	RB	1-Jul-15	8-Jul-15	15-Jul-15	15-Jul-15	12-Aug-15	26-Aug-15	2-Sep-15	16-Sep-15	N/A	30-Sep-15	14-Oct-15	
Update																			
Actual																			
Update																			

Signed:  Date: 26-08-2015 Approved:  Date: 26/08/15
 Acting Director/Procurement Acting Ministe/Head of Entity

