




Ministry of Public Works

SMALL BUSINESS ACT (SBA) PROCUREMENT PLAN (WORKS)
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET
Fiscal Year 2015/2016



1	2	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
	ITEM NO.		BASIC DATA						IMPLEMENTATION DATES											
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS	
PLANNED	1	IFB No. MPW/Proj/SBA/RB /001/15/16	Maintenance of Urban Neighborhood Unpaved Road	F-4210	5.68 miles	\$310,200.00	RB	8/21/15	8/28/15	9/4/15	9/11/15	10/2/15	10/16/15	10/23/15	11/13/15	N/A	2/10/16	8/3/16		
UPDATE																				
ACTUAL																				
PLANNED	2	IFB No.MPW/Proj/SBA/ RB/ 002/ 15/16	Feeder Road projects	F-4210	26.4Km	\$300,000.00	RB	8/24/15	8/31/15	9/7/15	9/10/15	10/1/15	10/15/15	10/22/15	11/12/15	N/A	2/10/16	8/11/16		
UPDATE																				
ACTUAL																				
PLANNED	3	IFB No. MPW/Proj/SBA/ RB/ 003/ 15/16	Construction of Road Curb Stones, Side Walk & Drainage phase one	F-4210	4.69miles	\$629,434.75	RB	8/26/15	9/2/15	9/9/15	9/14/15	10/5/15	10/19/15	10/26/15	11/16/15	N/A	2/10/16	8/3/16		
UPDATE																				
ACTUAL																				
PLANNED																				
UPDATE																				
ACTUAL																				
GRAND TOTAL						\$1,239,634.75														

Prepared by:  19/10/15
A. Samuka Dunnoh
Acting Director/Procurement

Approved by: 
Hon. W. Gyude Moore
Minister/Chairman - Procurement Committee

Date: Oct. 19, 2015



**Ministry of Public Works
2015/2016
Rent Plan (Works) Explanatory Notes**


Item No.	Contract Code	Contract Package	Detailed Description
1	IFB No. MPW/PROJ/SBA/RB /001/15/16	Maintenance of Urban Neighborhood Unpaved Road	This contract package will be used for the Maintenance of 5.68 miles Urban Neighborhood Unpaved Road, in five (5) different locations in Montserrado County, namely: 1. Swagger Island, 2. Doe Community, 3. Chugbor Road, 4. Logan Town Broad Street Road and 5. Ruth Sando Perry Avenue
2	IFB No.MPW/PROJ/SBA/ RB/ 002/ 15/16	Feeder Road projects	This contract package will be used to facilitate the periodic maintenance of 16.8 miles feeder road in Boniken-Yobloken (Maryland County) and 9.6 miles feeder road in Cheboken Junction-Cheboken Clinic road (River Gee County).
3	IFB No. MPW/PROJ/SBA/RB /003/ 15/16	Construction of Road Curb Stones, Side Walks & Drainages Phase One	This contract package will be used to facilitate the Construction of Road Curb Stones, Side Walk & Drainage from Vamomah to ELWA Junction (4.69 Miles). In FY 2015/2016 budget, the Ministry will implement (2.5 Miles) as Phase One of the total project which cost is stated in the Procurement Plan.

Prepared by: 

Date: 19/10/15

A. Samuka Dunnoh

Acting Director/Procurement



Approved by:

Hon. W. Gyude Moore

Head of Entity/Chairman Procurement Committee

Date: Oct. 19, 2015

