




Procurement Plan (Core Budget - Consultancy)
Source of Funding: Government of Liberia-National Budget
Fiscal Year: 2015/2016

1	2	3	4		5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
		BASIC DATA						IMPLEMENTATION DATES													
	Item No.	Package Number (code)	Contract Package	Business Activity Code	No. of FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL-COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT	
Update																					
Act.																					
Planned	1	RFP No.LRA/QCBS/001/15-16	Legal Consultancy	M6910	1 firm	\$27,000.00	QCBS	18/10/2015	25/10/2015	15/11/2015	22/11/2015	29/11/2015	13/12/2015	20/12/2015	27/12/2015	24/01/2016	31/01/2016	7/02/2016	6/03/2016	2/05/2016	
Update																					
Act.																					
Planned	2	RFP No.LRA/QCBS/002/15-16	Architectural Engineer	M7110	1 firm	\$ 25,000.00	QCBS	18/10/2015	25/10/2015	15/11/2015	22/11/2015	29/11/2015	13/12/2015	20/12/2015	27/12/2015	24/01/2016	31/01/2016	7/02/2016	6/03/2016	2/05/2016	
Update																					
Act.																					
Grand Total:						-\$52,000.00											-				

Prepared by: WALTER J. DEAN
HEAD OF PROCUREMENT UNIT

Approved: [Signature]
CHAIRMAN-PROCUREMENT COMMITTEE

Date: _____

[Signature]

ANNEX 3

Notes to Procurement Plan		
Item	Contract Package	Description
1	Legal Consultancy	Cost of hiring a legal consultant firm to provide legal consultant service to the LRA
2	Architectural Engineer	Cost of hiring an Architectural Engineering firm to design drawings for sub-offices for LRA and identification of land for future HQ.

WJD
AS

