




Ministry of Public Works

ADDENDUM 001 PROCUREMENT PLAN (CONSULTANCY CORE BUDGET)
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET
Fiscal Year: July 1, 2015 - June 30, 2016


2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
ITEM NO.	BASIC DATA						IMPLEMENTATION DATES												
							REQUEST FOR EXPRESSION OF INTEREST, if applicable					REQUEST FOR PROPOSALS AND APPROVAL OF AWARD							COMPLETION (FINAL REPORT) AND PAYMENT
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	No. of FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR& PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL-COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	
1	RFP.No.MP W/QCBS/001 /15/16	Monitoring and Supervision of the Asphalt Pavement of Barnesville Junction – Diggsville, Kebah, Caldwell	M-7110	1	\$400,00	QCBS-	11-27-15	11-30-15	12-21-15	01-28-15	01-05-16	01-19-16	01-26-16	02-02-16	03-01-16	03-15-16	03-22-16	04-19-16	6/30/16
TOTAL					USD 400, 00														







Ministry of Public Works

ADDENDUM 001 PROCUREMENT PLAN (CONSULTANCY CORE BUDGET)
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET
Fiscal Year: July 1, 2015 – June 30, 2016

prepared by:  12/22/15
A. Samuka Dunnoh
Director Of Procurement

Approved by:  Date: 12/22/15
Hon. W. Gyude Moore
Minister/Chairman Procurement Committee





Ministry of Public Works
2015/2016

Addendum 001 Procurement Plan (Consultancy for Works) Explanatory Notes

Item No.	Contract Code	Contract Package	Detailed Description
1	IFB No. MPW/QCBS/001 /15/16		This contract package will be used to hire the service of a firm with capacity to perform Consultancy service for Monitoring and Supervision of the Barnesville Junction-Kebah-Diggsville-Caldwell roads Asphalt Pavement project

Prepared by: 
A. Samuka Dunnoh
Director of Procurement

Date: 12/22/15

Approved by: _____
Hon. W. Gyude Moore
Minister/Chairman, Procurement Committee

Date: _____

