



Ministry of Public Works

Addendum 001 PROCUREMENT PLAN (Ongoing WORKS)
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET
Fiscal Year 2015/2016

	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	BASIC DATA								IMPLEMENTATION DATES										
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
VED	1	IFB No. MPW/PROJ/RB/003/15/16	Road Maintenance : Based Preparation & Asphalt Surfacing	F-4210	500meters	\$150,000	RB	12/28/15	01/04/16	01/11/16	01/18/16	02/15/16	02/22/16	02/29/16	03/08/16	N/A	05/31/16	11/15/16	
TE																			
AL																			
GRAND TOTAL						\$150,000													

Prepared by:

A. Samuka Dunroah
Director of Procurement

Date:


12/22/15

Approved by:

Hon. W. Gyude Moore
Minister/Chairman, Procurement Committee

Date:

12/22/15





Ministry of Public Works
2015/2016



Addendum 001 Procurement Plan (Works) Explanatory Notes

Item No.	Contract Code	Contract Package	Detailed Description
1	IFB No. MPW/PROJ/RB/ 003/15/16	Based Preparation & Asphalt Surfacing	This contract package will be used to finance the Base preparation and Asphalt Surfacing from Red Light Somalia Drive Intersection Medium to 500 meters distance towards Parker Paint Junction. Prequalified companies to participate in the bidding process are: CICO, CHICO and SSF.

Prepared by:

A. Samuka Dunnoh

Director of Procurement

Date: 12/22/15

Approved by:

Hon. W. Gyude Moore

Minister/Chairman, Procurement Committee

Date: 12/22/15

