



Ministry of Public Works



Special Project 001 PROCUREMENT PLAN (WORKS)
SOURCE OF FUNDING: LIBERIA PETROLEUM REFINERY COMPANY AND THE NATIONAL PORT AUTHORITY
Fiscal Year 2015/2016


	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	BASIC DATA								IMPLEMENTATION DATES										
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
VED	1	IFB No. MPW/SP/RB /001/15/16	Road Maintenance: Asphalt Patching & Overlay Gabriel Tucker Bridge to St. Paul Bridge	F-4210	5679.15sq yrd	\$445,000	RB	12/28/15	01/04/16	01/11/16	01/18/16	02/15/16	02/22/16	02/29/16	03/08/16	N/A	05/31/16	11/15/16	
ATE																			
IAL																			
ND TOTAL						\$445,000													

Prepared by: A. Samuka Dunnoh
Director of Procurement

Date: 12/23/15

Approved by: Hon. W. Gyude Moore
Minister/Chairman, Procurement Committee

Date: 12/23/15





Ministry of Public Works
2015/2016



Special Project 001 Procurement Plan (Works) Explanatory Notes

Item No.	Contract Code	Contract Package	Detailed Description
1	IFBNo. MPW/SP/RB/ 001/15/16	Road Maintenance of Asphalt Patching & Overlay from Gabriel Tucker Bridge to St. Paul Bridge	This contract package will be financed by both the Liberia Petroleum Refinery Company and the National Port Authority for the Asphalt overlay and patching of 56, 79.15 sq/yards of deteriorated road from Gabriel Tucker Bridge to St. Paul Bridge on Bushrod Island Montserrado County. Pre- qualified companies to be invited to participate in the bidding process are CICO, CHICO and SSF.

Prepared by:
A. Samuka Dunnoh
Director of Procurement

Date: 12/23/15

Approved by:
Hon. W. Gyude Moore
Minister/Chairman, Procurement Committee

Date: 12/23/15

