




Ministry of Public Works

ADDENDUM 001 SMALL BUSINESS ACT (SBA) PROJECT PROCUREMENT PLAN (WORKS)
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET
Fiscal Year 2015/2016



1	2	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
	ITEM NO.	PACKAGE NUMBER (CODE)	BASIC DATA						IMPLEMENTATION DATES											REMARKS
			CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT		
PLANNED	1	IFB No. MPW/PROJ/SBA/RB/001/15/16	Maintenance of Urban Neighborhood Unpaved Road	F-4210	5.68 miles	\$310,200.00	RB	8/21/15	8/28/15	9/4/15	9/11/15	10/2/15	10/16/15	10/23/15	11/13/15	N/A	2/10/16	8/3/16		
UPDATE																				
ACTUAL																				
PLANNED	2	IFB No. MPW/PROJ/SBA/RB/002/15/16	Feeder Road projects	F-4210	26.4Km	\$300,000.00	RB	8/24/15	8/31/15	9/7/15	9/10/15	10/1/15	10/15/15	10/22/15	11/12/15	N/A	2/10/16	8/11/16		
UPDATE																				
ACTUAL																				
PLANNED	3	IFB No. MPW/PROJ/SBA/RB/003/15/16	Construction of Road Curb Stones, Side Walk & Drainage phase one	F-4210	4.69miles	\$629,434.75	RB	8/26/15	9/2/15	9/9/15	9/14/15	10/5/15	10/19/15	10/26/15	11/16/15	N/A	2/10/16	8/3/16		
UPDATE																				
ACTUAL																				
PLANNED	4	IFB No. MPW/PROJ/SBA/NCB/001/15/16	Urban Drainage Cleaning	F-4210	23,322 Meters	\$394,800.00	NCB	01/14/16	01/21/16	01/28/16	02/04/16	02/19/16	02/26/16	03/04/16	03/29/16	N/A	06/20/16	12/05/16		
UPDATE																				
ACTUAL																				
GRAND TOTAL						\$1,634,434.75														

Prepared by: Alfreda W. Mark
Acting Director/Procurement

Approved by: Hon. W. Gyude Moore
Minister/Chairman - Procurement Committee


Date: January 28, 2016




Ministry of Public Works
2015/2016
Addendum 001 Small Business Act (SBA) Project Procurement Plan (Works)
Explanatory Notes



Item No.	Lot No.	Contract Code	Contract Package	Detailed Description
1		IFB No. MPW/PROJ/SBA/ RB/001/15/16	Maintenance of Urban Neighborhood Unpaved Road	This contract package will be used for the Maintenance of 5.68 miles Urban Neighborhood Unpaved Road, in five (5) different locations in Montserrado County, namely: 1. Swagger Island, 2. Doe Community, 3. Chugbor Road, 4. Logan Town Broad Street Road and 5. Ruth Sando Perry Avenue
2		IFB No.MPW/PROJ/SB A/RB/ 002/ 15/16	Feeder Road projects	This contract package will be used to facilitate the periodic maintenance of 16.8 miles feeder road in Boniken-Yobloken (Maryland County) and 9.6 miles feeder road in Cheboken Junction-Cheboken Clinic road (River Gee County).
3		IFB No. MPW/PROJ/SBA/ RB/003/ 15/16	Construction of Road Curb Stones, Side Walks & Drainages Phase One	This contract package will be used to facilitate the Construction of Road Curb Stones, Side Walk & Drainage from Vamomah to ELWA Junction (4.69 Miles). In FY 2015/2016 budget, the Ministry will implement (2.5 Miles) as Phase One of the total project which cost is stated in the Procurement Plan.
4	1	IFB No. MPW/PROJ/SBA/ NCB/ 001/ 15/16	Urban Cleaning Drainage	This contract package will be used for the Cleaning of 12,289 Meters of drainages within Monrovia and it environs, in nine (9) different locations in Montserrado County (Bushrod Island- Lot1), namely: 1. Central Freeport 2. LPRC-Bushrod Island



				3. Logan Town-Jamaica Rd-Stockton Creek 4. Bong Mine Bridge 5. Popo Beach-Point 4 6. Duala Mombo Town East 7. Duala-St Paul Bridge 8. Twen Farm Community 9. Bernard Farm Community
2		IFB No. MPW/PROJ/SBA/ NCB/ 001/ 15/16	Urban Cleaning Drainage	This contract package will be used for the Cleaning of 3,602 Meters of drainages within Monrovia and it environs, in Three (3) different locations in Montserrado County (Central Monrovia –Lot2), namely: 1. Center St-Soinwein 2. Mamba Point 3. Bye Pass/Perry St/Camp Johnson Rd-Pld Labor Ministry
3		IFB No. MPW/PROJ/SBA/ NCB/ 001/ 15/16	Urban Cleaning Drainage	This contract package will be used for the Cleaning of 2,161 Meters of drainages within Monrovia and it environs, in Two (2) different locations in Montserrado County (Sinkor/Congo Town- Lot3), namely: 1. Divine Town 2. Congo Town
4		IFB No. MPW/PROJ/SBA/ NCB/ 001/ 15/16	Urban Cleaning Drainage	This contract package will be used for the Cleaning of 5,270 Meters of drainages within Monrovia and its environs, in Five (5) different locations in Montserrado County (Paynesville/Gardnersville-Lot 4), namely: 1. SD Cooper Junction 2. GSA Rd Junction-Zayzay Town 3. Paynesville Joe Bar 4. Neezoe Community 5. St. Kizito Community



			NOTE: Previously in this Contract Package, USD\$138,180.00 was planned to be used through Force Account for Labour Cost, While USD\$256,620.00 was planned to be used for the purchase of materials through National Competitive Bidding. However, the Ministry of Public Works is now intending to add the planned Labour and Material cost mentioned (Labour Cost \$138,180 Plus Material Cost \$256,620) to procure a Liberian contractor for the amount USD\$394,800USD, through the National Competitive Bidding process.
--	--	--	--

Prepared by: Alfreda W. Mark
 Alfreda W. Mark

Acting Director/Procurement

Date: 02-03-16

Approved by: Gyude Moore
 Hon. W. Gyude Moore

Head of Entity/Chairman Procurement Committee

Date: February 3, 2016

