

Gbarpolu County Administration (Ministry of Internal Affairs)
Procurement Plan / Small Business Act (SBA)
Source of Funding: GOL COUNTY AND SOCIAL DEVELOPMENT FUNDS
Fiscal Year: 2015/2016

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
	BASIC DATA						IMPLEMENTATION DATES											
	Item NO	Code	Contract Package	Business Activity Code	Quantity	Est.Cost	Procurement	Technical specification	Prepare Bidding document	Entity PC Approval	Advertisement Release	Bid submission and opening	Bid Evaluation	Entity PC Approval	Contract Award/ Signing	Advance Payment	Delivey	Acceptant /Final payment
Plan	1	IFB NO. GC/SBA/RFQ/001 /15/16	Construction of Disabled Office	F4100	1	\$17,250	RFQ	4/19/2016	4/20/2016	4/25/2016	4/26/2016	5/3/2016	5/6/2016	5/18/2016	5/20/2016	N/A	6/3/2016	6/10/2016
Update																		
Actual																		
Plan	2	IFB NO.. GC/SBA/NCB/001/15/16	Construction of Clinics	F4100	6	\$200,000	NCB	4/20/2016	5/4/2016	5/13/2016	5/20/2016	6/21/2016	7/13/2016	7/20/2016	7/27/2016	N/A	9/30/2016	10/7/2016
Update																		
Actual																		
TOTAL						\$217,250												

Prepared by:

L. Gbanah

Lawrence Gbanah
Procurement Director

Approved By:

Armah M. Sarnor

Hon. Armah M. Sarnor
Superintendent/Gbarpolu County

Date: 04-18-2016




GBARPOLU COUNTY ADMINISTRATION (MINISTRY OF INTERNAL AFFAIRS)
PROCUREMENT PLAN EXPLANATORY NOTES (SBA)
Fiscal Year: 2015/2016

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1	IFB NO. GC/SBA/RFQ/001/15/16	Construction of Disabled Office	This contract package is intended for the construction of one disabled office.
2	IFB NO. GC/SBA/NCB/001/15/16	Construction of Clinics	This contract package is intended for the construction of six clinics in Normondatono, Moilakwelleh, Forkpata, Gbarquitoia, Belleh Yalla and Zuie.

Prepared By: LG G. G. G.
Procurement Director

Date: 64-15-2016

[illegible]