

FORESTRY DEVELOPMENT AUTHORITY CONSULTANCY PROCUREMENT PLAN (SBA CORE BUDGET) Source of Funding: GOVERNMENT OF LIBERIA NATIONAL BUDGET

Fiscal year: 2016/2017

Actual	Update	Planned				1
		1		ITEM NO.		. 2
		IFB No./FDA/SBA/ Legal LCS/001/16/17 Service	Package Number (Code)			3
		Legal Service	Contract Package			4
		1	No. of Firms/ Persons		BASIC DATA	5
		\$412.00	No. of Firms/ Estimated Persons Cost (USD)		Ä	6
		ſĊŚ	Sectionion Method			4
		13-Sep-16	Prep. Of TOR & PC Approval			8
		21-Sep-16 19-Oct-16	Publication of REOI	REQ		9
		19-Oct-16	REOI Closing /Opening	REQUEST FOR EXPERSSION if applicable		10
		28-Oct-16	Submission of Evaluation Report	EXPERSSION OF I		11
		14-Nov-16	PC Approval- Evaluation Submission of Final TOR/RFQ Report/Shortlist RFP Document Document	OF INTEREST,		12
		05-Dec-16	Preparation & PC Approval- Submission of Final TOR/RFQ RFP Document Document			13
		19-Dec-16	Preparation & PC Approval- Submission of Final TOR/RFQ Invitation of Submission & RFP Document Document Proposals Opening		IMPLEMENTATION DATES	14
		27-Dec-16	Invitation of Proposals	REQUES:	ON DATES	15
		17-Jan-17	Proposal Submission & Opening	FOR PROPOSA		16
		02-Feb-17	Submission of Technical & Financial Evaluation Report	REQUEST FOR PROPOSALS AND APPROVAL OF AWARD		17
		16-Feb-17	PC Approval- Combined Evaluation Report	L OF AWARD		18
		16-Mar-17	Contract Award & Signing			3 19
		10-80	Comple (Final Re			Ĭ





Hon. Harrison S. Karnwea, Sr.

Managing Director

Prepared by: _

Wynn G. Bryant, Jr.
Manager, Procurement Unit

Grand Total

\$412.00

Date: 121, 2217

Forestry Development Authority Consultancy Procurement Plan Explanatory Notes Fiscal Year: 2016/2017

Item No	Contract Package Code	Contract Package	Content of Contract Package
1	RFP No.FDA/LCS/001/16/17	Legal Service	One Legal Professional Service

Prepared by:

Wynn G. Bryant, Jr.

Manager, Procurement Unit

Date: Jour o



