



MINISTRY OF JUSTICE
PROCUREMENT PLAN(SBA PROJECT BUDGET)
COL UNMIL TRANSITION PROJECT
SOURCE OF FUNDING: COL
FISCAL YEAR : 2016/2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
BASIC DATA																				
		PACKAGE NUMBER(CODE)	CONT. PACKAGE	BUSINESS ACT CODE	QTY	EST. COST (USD)	PRO. MTD	TECH. SPECS/BOQ/ DRAWING	PREP. OF BID DOCUMENT	PC APPROVAL- BID DOC/TEC SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVAL- BID EVALUATIO N REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT(M OBILIZATION)	DELIVERY/INS PECTION/SUB STANTIAL COMPLETION	ACCEPTANCE & FINAL PAYMENT		
PLANNED	1	IFB NO. MOJ/PRO/SBA /RB/ 001/16 /17	Petroleum Products (Diesel & Gasoline)	G-4661	166,469 gallons	537,691.98	RB	9-Feb-17	16-Feb-17	23-Feb-17	2-Mar-17	30-Mar-17	13-Apr-17	27-Apr-17	1-May-17	N/A	31-May-17	30-Jun-17		
UPDATE																				
ACTUAL																				
PLANNED		IFB NO. MOJ/PRO/SBA/N 2 CB/001/16 /17	Construction	F-4100	1 Building	337,500	NCB	27-Oct-16	10-Nov-16	8-Nov-16	5-Jan-17	16-Feb-17	16-Mar-17	30-Mar-17	4-May-17	N/A	3-May-18	30-Jun-18		
UPDATE																				
ACTUAL																				
TOTAL						\$875,191.98														

SIGNED: 
MR. MARVIN M. GRAY
SENIOR PROCUREMENT SPECIALIST

APPROVED: 
CLLR. WHENTONIA Y. DIXON BARNES
DEPUTY MINISTER FOR ADMIN. & PUBLIC SAFETY

DATE: 30/1/17



FOR FISCAL YEAR: 2016/2017

This contract package is intended to construct one (1) building for the Liberia Immigration Service Training Academy in Foya, Lofa County.

Mr. Marvin M. Gray

Date: 03/09/17

