LIBERIA MEDICINES & HEALTH PRODUCTS REGULATORY AUTHORITY PROCUREMENT PLAN (Core Budget) Source of Funding: Government of Liberia

Fiscal year: 2017/18

| | | ACTUAL | UPDATE | PLANNE D | ACTUAL | UPDATE | PLANNE D | ACTUAL | UPDATE | PLANNE D | | | 1 |
|--|-------------|--------|--------|--|--------|--------|--|--------|--------|--|--|---------------------|----|
| Prepa | | [] | | 6 | | (., | Un Un | | (1) | 4 | NO. | | 2 |
| Prepared by: | GRAND | | | IFB NO.LMHPR A/RFQ/003/ 17/18 | | | IFB NO.LMHPR A/RFQ/002/ 17/18 | | | IFB NO.LMHPR A/RFQ/001/ 17/18 | PACKAGE NUMBER (CODE) | | 3 |
| Brenda X A | ND TOTAL | | | Printing and binding | | | Cleaning materials | | | Internet connectivity | CONTRACT PACKAGE | BA | 4 |
| P.T. Condensor | | | | C1811 | | | G4773 | | | J6120 | Business Activity Code (s) | BASIC DATA | SI |
| Sion Wall | | | | Assorte d | | | Assorte d | | | Assorte d | QTY | ATA | 6 |
| | \$12,480.00 | | | 3,600.00 | | | 4,800.00 | | | 4,080 | ESTIMATED COST (USD) | | 7 |
| | | | | RFQ | | | RFQ | | | RFQ | PROCURE MENT METHOD | | 00 |
| Total Total |) | | | 5/1/17 | | | 5/1/17 | | | 5/1/17 | TECHNICA L SPECS/BO Q/DRAWIN GS | | 9 |
| The Commission Published | | | | 5/5/17 | | | 5/5/17 | | | 5/5/17 | PREP. OF BID DOCUMEN T | | 10 |
| | | | | 5/9/17 | | | 5/19/17 | | | 5/19/17 | PC APPROVAL - BID DOC/TECH SPECS | | 11 |
| David Sumo | 3 | | | 5/12/17 | | | 5/12/17 | | | 5/12/17 | BID INVITATIO N & RELEASE OF BID DOC | IMI | 12 |
| David Sumo Leirman Procurement Committee | | | | 5/26/17 | | | 5/26/17 | | | 5/26/17 | BID SUBMISSIO N/PUBLIC OPENING | MPLEMENTATION DATES | 13 |
| BERINA BERTOR | TO THE | | | 6/5/17 | | | 6/5/17 | | | 6//5/17 | SUBMISSIO N OF BID EVALUATIO N REPORT | NTATIO | 14 |
| Date: | 2 | | | 6/9/17 | | | 6/9/17 | | | 6/9/17 | PC APPROVAL - BID EVALUATI ON REPORT | N DATI | 15 |
| 06/11 | | | | 6/23/17 | | | 6/23/17 | | | 6/23/17 | CONTRA CT AWARD & SIGNING | S | 16 |
| (2017 | | | | N/A | | | N/A | | | N/A | ADVANCE PAYMENT (MOBILIZA TION) | | 17 |
| | | | | 6/15/18 | | | 6/15/18 | | | 6/15/18 | RY, INSPECT ION (SUBSTA N'TIAL COMPLE TION) | | 18 |

Liberia Medicines and Health Products Regulatory Authority **Explanatory Notes**

Core Budget Procurement Plan for FY2017/18 Source of Funding: GOL

| | | DACE ACE CODE | | |
|---|----|------------------------------|--------------------|--|
| | | I ACINAGE CODE | PACKACE | DETAILED DESCRIPTION |
| | 1 | IFB NO.LMHPRA/R FQ/001/17/18 | Internet | This contract package is intended to hire a firm |
| | | | connectivity | to provide internet services to LMHPRA. This |
| | | | | package is taken from the budget line |
| | | | | Telecommunication, Internet, postage and |
| 1 | | | | courier |
| - | ^ | IFB NO.LMHPRA/RFQ/002/17/18 | Cleaning materials | This contract package is intended to procure |
| | | | | Floor mop, Buckets, Hard Broom |
| | | | | soft broom |
| | | | | Sanitizer |
| | | | | Delta |
| | | | | Liquid soap |
| | | | | Air freshener |
| T | > | | | Soap |
| | υ. | IFB NO.LMHPR/RFQ/003/17/18 | and | This contract package is intended for the |
| | - | | binding | printing and binding services of: annual report, |
| Γ | | -7 | | letter head, envelopes and other documents |
| | | | | |

Prepared by:

Brenda K. Arzoaquoi Jones

Procurement Director

David Sumo

Chairman Procurement Committee