Liberia Maritime Authority

Procurement Plan (SBA Core Budget)

Source of Funding: GOL National Budget.

July 1,2016- June 30, 2017

1	2	3	4	5	6	7	8	9	10	11	12	13	15	16	17	18	19	20	21
	ITEM NO.	BASIC DATA						IMPLEMENTATION DATES											
								REQUEST FOR EXPRESSION OF INTEREST IF APPLICABLE											
		PACKAGE CODE	CONTRACT PACKAGE	BUSINESS ACTIVITY CODES	N0. OF FIRMS/ PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL EVALUATION SHORT LIST	PC APPROVAL FINAL TOR/ RFP DOCUMENT	INVITATION ON OF PROPOSAL	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION	PC APPROVAL COMBINE EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT & PAYMENT)
LANNED	1	RFP N0. LiMA/SBA/FBS/001/16/17	Legal Consultancy Service	M-6910	3 Persons	$48,000.00	FBS	6/28/2016	7/11/2016	8/2/2016	8/19/2016	8/26/2016	9/19/2016	9/27/2016	10/21/2016	10/28/2016	11/4/2016	11/24/2016	6/30/2017
PDATE																			
CTUAL																			
LANNED	2	RFP N0. LiMA/SBA/FBS/002/16/17	Organization Restructure & Human Capital Management Consultancy	M-7020	1 Firm	$25,000.00	FBS	6/28/2016	7/11/2016	8/2/2016	8/19/2016	8/26/2016	9/19/2016	9/27/2016	10/21/2016	10/28/2016	11/4/2016	11/24/2016	6/30/2017
PDATE																			
CTUAL																			
			Grand Total			$73,000.00													

REPARED BY : ------ ----------

PROCUREMENT MANAGER

HEAD OF ENTITY/ CHAIRMAN/ PRO. CMTTEE.

APPROVED BY: ----------

DATE: November 17, 2016

10 Jan 2017